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A , 

The Albion-Sheridan Landfill PBfeP Group 

u s EPA RECORDS CENTER REGION 5 

470719 

NovemberlT/iWy 

Mr Jon Peterson 
United States Environmental Protection Agency 
Region V 
77 W. Jackson Blvd 5HRilW.6J 
Chicago, Diinois 60604 

Subject: Final Construction Inspection, Albion-Sheridan Township Landfill 

Dear Mr. Peterson: 

The attached meeting minutes regarding the Final Inspection of the ASTL site are for your 
records I have also provided a copy of the sign in sheet. 

Please call me at (313) 961-9797 if you have any questions, 

Very.truly yours. 

John ieymour, P.! 
Projeop^Coordinator 

cc; R. Tiber 
C. Denton 
L. Schmidt 

J.Gray 
P. Moilanen 
E, Smary 

T. Hicks 
W. Petruzzi 

J. Nenni 
M. Schaefer 

URS Creiner Woodward Clyde 
400 Monroe Street, Suite 400 
Detroit, Michigan 46226 
(313)961-9797 
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FINAL LNSPECilOlM 
ALBION-SHERIDAN TOWNSHIP LANDFILL 

NOVEMBER!, 1999 
ALMON, MICHIGAN 

TIME 

Start: 11:30 am 
Finisk 12:45 PM 

ATrENDEES 

A list of attendees is attached. 

MINUTES 

J. Some barbed wire is missing from the top of the fence. This will be installed within 
two weeks by OHM. 

2. There is a gap under the fence in several places tliat looks excessive. Specification 
028313.01.H, 1 states "Loave approximately 3 inches between finish grade and 
bottom salvage, ..,", OHM will be required to correct the fencing m meet the 
specification. URSGWC will inspect the corrected fencing and include our 
observations in the Completion of Remeilial AAJtion Report th&t will be submitted 
within 30 days of the Final Inspection in accordance with the Consent Decree 
(December 2, 1999). 

3. MDEQ requested well casing elevations. The new well elevations will be provided in 
the Completion of Remedial Action Report; Huil fengineenng (consultant for 
op^^adonB and maintenance Settling Defendants) already has the re.<it of the 
elevations. 

4. Hull requested electronic files of construction record drawings; these will be provided 
by URSGWC. 

5. The MDEQ requested laboratory analytical results from the "green soil" material. 
Tliese analjlical resuhs arc in the Completion of Remedial Action Report, 

6. TheCity of Albion requested iitlbrmation regarding the grass care. OHM is 
responsible to provide much of this information as part of project closeout per 
Specification 02936 paragraph 1.08, This submittal will be forwarded to the City of 
Albion after approval of URSGWC. 

\\S036ntn\UseisVJSeymoiir\Ai»iL\linifijsp.aoc 1 



11/17/99 113:52 URSGUC-DETROIT ^ 1312S864071 NO.291 D04 

7, The western slope of the new berm constructed to control surface water runotl' in the 
northwest part of the site appeared to be too steep. The deajgn criterion, as provided 
in Change Order #3, requires a 2H: 1V slope. The post construction record drawing 
was checked and the slope exceeds the 2H: IV slope. The URSGWC design engineer 
has checked the as-built situation and has accepted the slope condition piuvided th&t 
erosion fabric i& installed in accordance with Specification 02936. The slope drains 
its own drmnage area (it doesn't convey runoff from other areas), which is small, the 
slope length is relatively short and erosion is not expected to be a problem once 
vegetation in eaiablishcd. An acceptable erosion fabric is "Excelsior", laid in the 
longitudinal direction of the berm, with a 3-ft overlap over the top of the berm, and 
pinned/anchored in accordance with the manufacturer's reconfunendations. The fabric 
will be installed by OHM by December 2, 1999. 

8 The City of Albion indicated that the one year wyxranty iihuuld extend 12 months 
from the date of any erosion repairs/reseeding. The contract (Specification 00700 
paragraph 3.23 and Specification 02936, section ]. 10) defmes the warranty period 
and the maintenance service period to be one year afrer Substantial Completion as 
defined by the "Group" (Albion-Sheridan Landfill PRP Group), The Group considers 
Substantial Completion to have occurred on October 15, 1999, the date seeding and 
mulching was completed There is no provision in the Contract Documents to extend 
the warranty based upon the date of any maintenance that occurs alter the Substantial 
Completion date. 

9. There is dead wood (cut trees and branches) on the site: 1) along the fence alignment, 
and 2) north of the former temporary staging area for drums discovered during waste 
consolidation. The dead wood along the fence alignment is approximately IS it or 
greater inside the fence and was created to construct clear access for vehicles around 
the fence perimeter and was not a part of the original design. According to the 
Resident Engineer, the deadwood currently located near the former temporary staging 
area existed in the western site area when construction began and was relocated lu its 
current location. This wood was akeady down and was not cut down by OHM. All 
of the dead wood is outside the area of the landfill cover and drainage conveyance 
components and does not affect the performance of the landfill. Further, the dead 
wood does not pose a safety nor security concern a$ it i$ within a fenced/secure area. 
Therefore, the dead wood vnill remm. 

10. The MDEQ and EPA were concerned that the surface water drainage area for the new 
ditch in the northwest area is large compared to the size of the ditch. The revised 
design, based upon the actual site topographic contours, indicates the drainage area is 
about three acres. According to the design calculations, the ditch will convey the 
sur&ce water adequately. The agencies recommended, and URSGWC agrees, that 
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the area will be momtored/observed to verity performance and checked in the spring 
ofthe year 2000. 

11. The rip rap chute in the southwest comer ofthe landfill appeared to not convey the 
water from the slopes. In accordance with the design, the chute is designed to convey 
the surface water only from the southern berm located on top ofthe landfill (see 
attached sketch). Based upon the observations ofthe Resident Engineer during a 
rainfall event, the chute received water from the southern berm and performed as 
designed. The sun'ounding land surface areas are designed to drain surface water 
runoff as sheet flow into the west drainage retention basin, 

12. The stick up of several monitoring wells along the west side ofthe landfill (MW-3 
cluster) is less than two feet becau.?e of soil backfilling that occurred in the area to 
accommodate the cover construction. There was no provision in the Contract 
Documents, including the approved design, to modify well stick up, Because the 
wells and protective casings perform adequately, no fiirther alterations arc necessary. 

13. The MW-3 monitoring well cluster is in a shallow depression about 50-ft diameter 
and 1 -ft deep. The MDEQ and Hull Engineering was concerned that the depression 
would influence groundwater. This depression was created to achieve adequate stick 
up for the wells. As noted over the past six months of construction, the sand soils at 
the site, including at the loi^jnn of these wells, accepts rainfall and infiltrates 
essentially without ponding. Infiltration occurs around the monitoring wells and for 
many acres around the monitoring wells. As the water that accumulates in the 
depression infiltrates downward, it will seek equilibrium with suirounding 
infiltration, moving laterally to dissipate potential impacts. In our judgement, the 
amount of impact from this small depression is expected to be so small that it will not 
be significant. 

14. The MDEQ indicated they believed that the rip rap in the northernmost end ofthe 
east drainageway should have been extended up and to the west in the upper reaches 
ofthe drainageway. Following the pre-final site inspection, the rip rap was extended 
farther northward than originally designed. However, based upon the slope ofthe 
upstream drainageway and the expected flow, additional rip rap is not required. 

15. URSGWC requested a copy ofthe Opa'ation and Maintenance Plan from the O & M 
Settling Defendants, who requested that Hull Engineering forward a copy to 
URSGWC 

16. The draft construction completion report will be submitted within 30 days aft^ the 
Final Inspection. Tt was agreed that all pai ties did not need the appendices (field data) 
for the draft report. The following parties will receive fiill copies ofthe draft report: 
EPA (1 copy), Hull Engineering (1 copy), MDEQ (1 copy). Further, Mr. William 
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Muno (EPA) does not need any copies of reports in accordance with Mr. Jon 
Peterson's direction. All other parties on the required distribution list will recei\'e one 
copy ofthe draft report without the appendices. The final report will be submitted in 
its entirety to all required parties. 

ACTION ITEMS 

1. Finish installation of barbed wire on the fencing, 

2. Correct the fencing so it meets specifications for clearance from the ground at the 
bottom ofthe fence. 

3. URSGWC will piovide well casing elevations and IIuJl Engineering will provide 

existing well casing elevations. 

4. Provide "green soil" material analyses to MDEQ in the Completion of Remedial 
Action Report, 

5. Provide grass care information submittal to the City of Albion 

6. OHM is to add erosion protection fabric to the slope on the berm constructed in the 
northwest site area. 

7. Observe/verify the performance of the surfkce waxei mnoff control features in Uic 
northwest site area over the next year. 

8. Hull Engineering is to forward a copy ofthe Operation & Maintenance Plan to 
URSGWC. 

9. Inspect the site in May 2000 to assess the condition ofthe site and identify any 
maintenance needs. 
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